RICANT O TAcH ", (Aee pogrd fo 7[241c 2 )

“PAYMENT ESTIMATE - CONTRACT PERFORMANCE 1. INVOICE RECEIVED'DATE 10 Jul 2008 Sheet 1 of &
. ee o
For use of this form, see ER 37 -2 -10 and ER 37 -345 -10 PAYMENT DUE DATE 24 Jul 2008
2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 3. CONTRACT NO. 4. DISTRICT
2749 Lockport Road Niagara Falls NY 14305 W912DQ-04-D-0023 0007 New York District
5. DESCRIPTION OF WORK ) 6. APPROPRIATION AND PROJECT 7. REQUIRED COMPLETION DATE
Cornell-Dubilier Electronics OU-2 Demo 68-20-X-8145-0000 31 Maxr 2009
8. LOCATION 9. PERIOD COVERED BY THiS ESTIMATE 10. JOB ORDER NO. 11,_ESTIMATE NO.
, SP, NJ 07080 FROM 10 Jun 2008 THRU 09 Jul 2008 17
& CONTRACT TOTAL TO DATE
CRIPTION . 0 Z GZ
QUANTITY AND UNIT QUANTITY AND AMOUNT
b UNIT : PRICE AMOUNT UNIT g
R } 7 7 /c g’ c d e f
- A8000233639 T
CUNTRAC | AVMIOUN | (con line items - see attached sheets) $19,228,396.46 82% $15,800,868.74

9432098

# 285, L0628 o C ; ’*,ng Dw T 23] @

ozce MIMMEINN 250752

SN/« /)4 A8000233640
INCLUDES MODIFICATIONS 82 % EARNINGS TO DATE ! l TOTAL EARNINGS
THRU R00005 82 % LESS STORED MATERIAL TOTAL CONTRACT ———— $19,228,396.46 TODATE ——— ,;4/. 515,800,868.74
REMARKS S I;‘n';_.,_(/.{kkk. G nain
CDE OU2 Demolition (Cluster 1-11) and capacitor disposal area (Cluster 13). C TG S S5
EPA Direct Fund Site. USACE CEFMS USED FOR TRACKING PURPOSES ONLY. T T T = "(' R

-

. 12. PRESENTED FOR PAYMENT P - 14, A PREVIOUS RETAINED PERCENTAGE : -
PAYEE PER / B. PREVIOUS OTHER DEDUCTIONS $0.00
Vs 7.
C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAL SERV "‘;:/ syt Z’?’Wﬁrf-’#"‘ﬂ D. PREVIOUS PAYMENTS $15,177,035.23
DATE Tl OF TITLE VNG E e E. PREVIOUS EARNINGS (A+B +C +D) $15,177,035.23
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
- - EARNINGS TO DATE MINUS E) $623,833.51
t certify that | have checked the quantities coverleld by this bill or estlmatef that G. LESS RETAINED PERCENTAGE $0.00
the work was actually performed; that the quantities are correct and consistent cT
with all previous computations as actually checked; that the quantities and H. LESS OTHER DEDUCTIONS 50.00
amounts are wholly consistent with the requirements of the contract or other I._TOTAL DEDUCTIONS THIS PERIOD (G + H) $0.00
instrument involved. J. RETAINAGE REFUND $0.00
SIGNATURE T T DATE K. OTHER REFUNDS $0.00
2T T T R . TOTAL REFUNDS THIS PERIOD (J + K : .00
Patrick Nejand /L Sl el L_TOTALRE ¢ ) 0.0
Contracting Officer's Representative - M. LIQUIDATED DAMAGES THIS PERIOD _—50.007]
- - . N AMOUNT DUE CONTRACTOR (F -1 + L -M) ( $623,833.51
CONTRACTING OFFICER APPROVAL (Signafire) |DaFE, g
/,7/ / / /0 jlug W 15. ?(%TALS TO DATE - ALL INVOICES . J
A '/ /. ‘“ i \
Ngal F. Kolb #¢ y / ‘ p RETAINED PERCENTAGEA + G - J) $0.00 - LIQ. DAMAGES (C+M) $0.00
Administrative Contrdcting Officer o | OFHER DEDUCTIONS (B + H-K) $0.00 PADTODATE (D+N) $15,800,868.74

FENR FORM a2 o e et i e im i m —— e e e e i e o e e A et
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.PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 2 of 8

PAYMENT ESTIMATE CLIN DETAILS W512DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE _ ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f g h
Ex. 4 - CBI

00001A S-0001 Removal & Relocation or Disposal o $3,832.19
00001B | ROCOO1 S-001 Supplementary Sch Option 1 Removal $39,642.00
00001C R0O0002 Removal & Relocation or Disposal of Furni $40,836.12
00002A S-002 Removal & Disposal of Underground S $0.00
00002B R0O000O1 Option 1 Removal & Disposal of Undergroun $0.00
00002C R00Q002 Removal & Disposal of Underground Storage $0.00
00003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B RO0001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C | R00002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
000048 R0O0001 Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C R0O0002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A S-005 Demolition,Handling/Stockpiling, Sam $62,116.82
00005B RO00O1 Demolition, Handling, Sampling & QOff-Site $0.00
00005C RO0002 Demolition, Hand./Stock.,Sampling & Dispo $157,034.37
00006A S$-006 Excavation,Handling, Stockpiling, Sam $0.00
00006B R0O0001 Excavation, Handling, Sampling &Off-Site $0.00
00006C RO0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
00007A $-007 Excavation,Handling/Stockpiling, Sam $0.00
000078 | R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00007C R0O0002 Excavation, Hand/Stock, Sampling and Off-si $0.00
00008A S$-008 Excavation, Handling, Samplings&Off-Si $0.00
000088 R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R00002 Excavation, Hand./Stock.,Samp.&0. Disposal $0.00
00009A S$-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B RO0001 Excavation, Handling, Sampling & Off-Site $0.00
00009C R0O0002 Excavation,Hand/Stock.,Sampl &0ff-siteDis $0.00
00010A S$-010 General Utility Management $65,217.14
00010B R0O0001 General Utility Management $70,244 .83
00010C RO0002 General Utility Management $83,439.83
00011A S$-011 Geophysical Survey Scan Around Buil $7,273.00
00011B RO0001 Geophysical Survey Scan Around Buildings $0.00
00011C R00002 Geophysical Survey Scan Around Buildings $0.00
00012A 5-012 Asbestos Abatement $130,167.00
00012B ROD001 Asbestos Abatement $862,178.00
00012C R0O0002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65

TOTALS THIS PAGE 2,488,898.49
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.PAYMENTESNMATE-CONTRACTPERFORMANCE(Commuabm
PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007 Sheet 3 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Servicesg Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUATTINTY AND PRICE AMOUNT QUATTNIY ANP AMOUNT
a b c d e f g h
Ex. 4 - CBI
000138 R0O0001 Additional Asbestos Abatement $28,815.95
00013C RO0002 Additional Asbestos Abatement $54,601.17
00014A S-014 Dense Graded Aggregate $33,944.69
00014B | RO00O1 Dense Graded Aggregate $140,378.23
00014C RO00O02 Dense Graded Aggregate $286,925.11
00015a 5-015 Bituminous Surface $82,620.00
000158 RO0001 Bituminous Surface Coarse $171,519.12
00015C R00002 Bituminous Surface Coarse $226,860.75
00016A S-016 Temporary Facilities $125,970.88
00016B R000O01 Temporary Facilities $220,449.04
00016C R00002 Temporary Facilities $188,956.32
00017A $-017 Air Monitoring $100,129.32
00017B | RO00O1 Air Monitoring $175,226.31
00017C RO0002 Air Monitoring $150,193.98
010002 R00002 General Conditions $203,539.05
010003 RO00O02 Above Grade Structure Demolition & Off-Si $260,703.00
010004 RO0002 Below-Grade Structure Demolition & Off-si $0.00
010005 R000O02 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 RO0002 Demolition, Hand/Stock, Sampling & Off-site
R00004 Demolition,Hand/Stock, Sampling & Off-site

Revised Amount CLIN 010006 $0.00
010007 R0O0002 Excavation, handl./Stock.,Sampling &Off-s $0.00
010008 R0O0002 Excavation,Handl./Stock., Sampling & On-si $0.00
010009 R00002 Excavation, Handl./Stock.,Sampling & Off- . $0.00
010010 R00002 Controlled Low Strength Materijal $0.00
010011 R0O0002 Geotextile $5,987.60
010012 R00002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R00004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 R0O0002 General Conditions cluster 2 $195,564.60
020003 RO0002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 RO0002 Below-Grade Structure Demolition & Off-Si $0.00
020005 RO0002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 RO0002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 RO0002 Excavation,Handl./Stock.,Sampling & Off-S $0.00
020008 R00002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 R0O0002 Excavation,Handl/Stock., Sampling & Off-Si $0.00
020010 R00002 Controlled Low Strenght Material $0.00

TOTALS THIS PAGE 3,946,998.52
L 1
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" PAYMENT ESTIMATE - CONTRACT PERFORMANGE (Continuation) 2. CONTRACT NO.

PAYMENT ESTIMATE CLIN DETAILS |

W912DQ-04-D-0023 0007 Sheet 4 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOQOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. | NO. CONTRACT LINE ITEMS QUATGNIY ANP PRICE AMOUNT AT AP AMOUNT
a b c d e f g h
. Ex. 4 - CBI
020011 R00002 Geotextile $6,722.10
020012 RO0002 Water Handling, Temporary Storage, & Off- $5,099.00
010001 Work Plans (Cluster 3) $0.00
030002 R000O01 Cluster 3 General Conditions $183,679.65
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 R00001 Below-Grade Structure Demolition & Off-si $0.00
030005 ROCO01 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 R00001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
030010 R0O0001 Controlled Low Strenght Material CL 3 $0.00
030011 RCO0O1 Geotextile CL 3 $5,120.00
030012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
0301 R00003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R0O0C003 Cl13-002 Option 1 General Conditicns Clust
RO00QOS Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $47,520.00
0303 RO0CO03 C13-003 Option 1 Pre-Excavation Sampling $17,051.00
0304 R00003 C13-004 Option 1 Excavation, Handling & O $912,987.95
0305 R0O0003 C13-005 Option 1 Excav., Handl., Sampl.&Of
R0O0005 C13-005 Option 1 Excav., Handl., Sampl.&Of
Revised Amount CLIN 0305 $0.00
0306 RO0003 C13-006 Option 1 Excavation, Handl, Sampli
RO0005 C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 R00003 C13-007 Option 1 Excavation, Handling, &Of
RO0005 C13-007 Option 1 Excavation, Handling, &Of
Revised Amount CLIN 0307 $0.00
0308 RO0003 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R0O00O0O3 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 RO0003 Cl3-010 Option 1 Perimeter Air Monitoring $19,800.00
0311 R0O0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 R0O0003 C13-012 Option 1 Backfill & Grading (Clus $8,181.20
0313 R00003 C13-013 Option 1 Site Restoration {(Cluste $1,111.50
0314 RO0OO03 C13-014 Option 1 Fencing $0.00
TOTALS THIS PAGE 1,761,851.80
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PAYMENT ESTIMATE CLIN DETAILS

. PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.
W912DQ-04-D-0023 0007

Sheet 5 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f a h
Ex. 4 - CBI
0315 R0O0003 C13-015 Option 1 Water Handling, Temporar $0.00
0316 R00003 Cl13-016 Option 1 Water Usage $0.00
0317 RO0CO3 C13-017 Option 1 Post Excavation Sampling $0.00
0318 R00003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 R00003 Cl3-019 Option 1 Exc., Handl.,Stock.,Samp $0.00
0320 ROO0OOS CL13-020 Option 1/0On-site Treatment,Handl $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation,Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 Water Handling, Temporary Storage, and Of $5,099.00
050002 RO0002 General Conditions Cluster § $183,428.19
050003 R00002 Above Grade Structure Demolition and Off- $241,396.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 R00002 Removal & Disposal of PCB &/or Mercury Co $4,490.00
050006 RO0002 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 R00002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 RO0002 Excavation, Handling/Stockpiling Excavate $0.00
050009 R0O0002 Excavation, Hand./Stock.,Sampling& Off-Si $0.00
050010 RO0002 Controlled Low Strenght Material $0.00
050011 RO0002 Geotextile $4,233 .40
050012 R0O0002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 R0O0O0CO1 Work Plans CL 06 $0.00
060002 RO0001 General Conditions Cl 06 $109,352.43
060003 RO0001 Above Grade Structure Democlition & Off-Si $51,422.00
060004 RO0001 Below Grade Structure Demolition & Off-Si $0.00
060005 RO0001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 R0O0001 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE 1,365,135.74
.
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.

.PAYMENTESﬂMATE-CONTRACTPERFORMANCE(Commumbn)

2. CONTRACT NO.

Sheet 6 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%EQ¥TAND ;gﬁgé AMOUNT QUA%}Q?fAND AMOUNT
a b c d e f g h
Ex. 4 - CBI

060009 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
060010 RO00O01 Controlled Low Strength Material $0.00
060011 R0O0001 Geotextile $1,062.30
060012 RO0QOO1 Water Handling, Temporary Storage, and Of $5,099.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiliﬂg, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile : $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 RO0001 Work Plans $0.00
080002 R00001 General Conditions Cluster 8 (bldgs 13, 1 - $247,253.49
080003 RO0Q0O01 Above Grade Structure Demolition & Off-Si $349,393.00
080004 RO0001 Below-Grade Structure Demolition & Off-Si $239,624.00
080005 RO00O01 Removal & Disposal of PCB &/or Mercury Co $4,780.00
080006 RO00OO1 Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 RO0QDO1L Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO00O01 Controlled Low Strenght Material $0.00
080011 R0O000O1 Geotextile $2,180.00
080012 R0O0001 Water Handling, Temporary Storage, & Off- $9,527.00
090001 RO000O1 Work Plans Cl 09 $0.00
090002 ROOOCOL General Conditions Cluster 09 $109,007.91
0390003 RO0001 Above Grade Structure Democlition & Off-Si $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO000O1 Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 R0O0001 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 R0O00O1 Excavation, Handling/Stockpiling, Samplin $0.00
090008 RO0001 Excavtion, Handling/Stockpiling, Sampling $0.00
030009 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00

TOTALS THIS PAGE 1,533,704.19
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PAYMENTESﬂMATE-CONTRACTPERFORMANCE(COMMummm

2. CONTRACT NO.

Sheet 7 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS  Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUAT NI AND PRICE AMOUNT QUAT NI AP AMOUNT
a b c d e f g h
Ex. 4 - CBI
090010 RO0OO1 Controlled Low Strenght Material $0.00
090011 | RO0001 | Geotextile $408.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
100002 | RO0002 |General Conditions Cluster 10 $0.00
100003 R0O0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R00002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 RO0002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 | R00002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 RO0002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 RO0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 RO0002 Controlled Low Strenght Material (Cluster $0.00
100011 R0O0002 Geotextile (Cluster 10) $0.00
100012 R00002 Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & OFf-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $6390.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 RO0003 Cluster 13 Base Work Plan Addendums $6,516.00
1302 R0C003 General Conditions Base Work C13-002
R0000S Lump Sum Unit Price Increase

Revised Amount CLIN 1302 $249,223.59
1303 ROO003 Pre-Excavation Sampling & Analysis C13-00 $137,957.00
1304 RO0O0O3 C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R00003 C13-005 Excav., Handling, Sampling & Off-S

R0O000S C13-005 Excav., Handling, Sampling & Off-S
Revised Amount CLIN 1305 $0.00
TOTALS THIS PAGE 3,497,330.46
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‘PAYMENTESHMATE-CONTRACTPERFORMANCE(COMMummm

2. CONTRACT NO.

Sheet 8 of 8

i PAYMENT ESTIMATE CLIN DETAILS . W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
E UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
1306 R0O0003 |C13-006 Excavation, Handling/Stockpiling, Ex. 4 - CBI
RO0005 C13-006 Excavation, Handling/Stockpiling,
Revised Amount CLIN 1306 $0.00
1307 RO0OGCO3 C13-007 Excav, Handling&Off-Site Disposal
R0O0005 Cl13-007 Excav, Handling&Off-Site Disposal
Revised Amount CLIN 1307 $0.00
1308 RO0003 Dense Graded Aggregate $88,469.19
1309 R0O0003 C13-009 Bituminous Surface Course -(Base) $64,678.,30
1310 R00003 C13-010 Perimeter Air Monitoring (Base) $58,820.85
1311 RCCOO3 Cl3-011 Geotextile (Base) $2,600.00
1312 R00003 C13-012 Backfill and Grading (Base) $332,139.60
1313 RO0003 Cl13-013 Site Restoration (Base) Cluster 1 $11,241.00
1314 ROO0O0CO3 Cl3-014 Fencing $31,773.50
1315 R00003 C13-105 Water Handling, Temporary Storage $14,397.44
1316 ROO00CO03 Cl3-016 Water Usage $3,836.07
1317 RO0003 C13-017 Post Excavation Sampling (Base) C $115,355.20
1318 R00003 C13-018 Post Excavation Dioxin Sampling ( $31,584.00
1319 RO00O03 C13-019 Excavation, Handling, Stockpiling
RO000S C13-019 Excavation, Handling, Stockpiling
Revised Amount CLIN 1319 $0.00
1320 RO000S CL 13-020 Base On-site treatement,Handlin $452,054.39
TOTALS THIS PAGE 1,206,949.54
EN FORM  aa




OBLIGATION ACCOUNT SUMMARY

CONTRACT NO.

Sheet 1 of 1

W912DQ-04-D-0023 0007
CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Jun 2008 THRU 09 Jul 2008 17
OBLIGATION LINE ITEM / FUNDED WORK ITEM This Invoice All Invoices

OBLIGATION LINE ITEM - 0001 Earnings $62,116.82 $1,569,263.32
FFP BUILDING DEMOLITION BASE PERIOD-CLUSTERS 4, 7 Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $62,116.82 $1,569,263.32
OBLIGATION LINE ITEM - 0701 Earnings $0.00 $1,441,263.30
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
No Payment Due Liquidated damages this Period $0.00 $0.00
Amount Due $0.00 $1,441,263.30
OBLIGATION LINE ITEM - 0701A Earnings $9,990.04 $2,519,433.40
TO EXERCISE PRICED OPTIONAL PERIOD ONE FOR CLUSTER Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [(141537) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 - Liquidated damages this Period $0.00 $0.00
Amount Due $9,990.04 $2,519,433.40
OBLIGATION LINE ITEM - 0702 Earnings $213,559.42 $4,780,274.19
TO EXERCISE PRICED OPTIONAL PERIOD TWO FOR CLUSTER Less Retained Percentage $0.00 $50.00
FUNDED WORK ITEM 83272D Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell OU2 RA Const ConB [141537) Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $213,559.42 $4,780,274.19
OBLIGATION LINE ITEM - 0704 Earnings $338,167.23 $5,490,634.53
ADDITIONAL WORK REQUIRED FOR OPERABLE UNIT 2-CLUST Less Retained Percentage $0.00 $0.00
FUNDED WORK ITEM FK98G0 Less other Deductions $0.00 $0.00
30000.0.30DS1-Cornell Cap OU2 RA Const ConB [149124] Retainage Refund $0.00 $0.00
Other Refund $0.00 $0.00
Payment Due Date 07/24/2008 Liquidated damages this Period $0.00 $0.00
Amount Due $338,167.23 $5,490,634.53
TOTALS $623,833.51 $15,800,868.74

RMRQ FNRM Q2 Q1IPDI EMENT



Prompt Payment Certification And Supporting Data
: For Contractor Payment Invoice

Page 1 of 5 pages

(1) Contract No.;
W9120Q-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics QU-2 Demo

(3) Estimate No.:
17

(4} Invoice Date:
07/10/2008

to be sent:

Sevenson Environmental Services Inc.
2748 Lockport Road
Niagara Falls NY 14305

(5) Contractor Official (name and address) to whom payment is

(6) Discount Terms:

0 Days
0 Percent

Assignee to whom payment is to be sent:

(7} 1f Notice of Assignment has been filed, enter name of

{8) Name, Title, phone number, and mailing address of person o be notified in

event of a defective invoice:

(9)
Subcontractor Name

(10)
Total Amount
Subcontracted

n
Previous Subcontractor
Payments
(Excluding Deductions)

ART - Assessment Resources & Technol

Carner Brothers

Clean Harbors Environmental Services, §

Consolidated Steel and Aluminum Fence

CT1 Cutting Tech

CWM Chemicai Services, LLP

EQ - Environmental Quality Company

Homwith Trucks, inc.

Internal inteligence

Kennon Surveyors

LV! Environmental

Office Team - Robert Half International

One Calt Electric Service, Inc.

Page ETC, inc.

Pave-Rite

(12) |
Subcontractor
Amount included in this
Payment Estimate
(Excluding Deductions) !

Ex. 4-CBI

(13) **
Subcontractor Earnings
Deducted by Contractor

(Total to Date)

I

A written notice of any withholding shali be issued to a subconiractor (with a copy to the Coniracting Officer) of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

(4) This certification is not to be construed

! herby certify, to the best of my knowledge and belief, that:

inai acceptance of a subcontractor's performance.

(1)  The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

(3)  This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

Sig"awre/y,//,,., S T L P
- O U&//y Con7rc/

Date

{%fﬂf scre

Typea Name and Title

70 8
7




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 2 of 5 pages

(1) Contract No.:
Wg12DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics GU-2 Demo

(3) Estimate No.:
17

{4} Invoice Date:
07/10/2008&

(9
Subcontractor Name

(10) (1)
Total Amount Previous Subcontractor
Subcontracted Payments
(Excluding Deductions)

(12)
Subcontractor
Amount Included in this
Payment Estimate
(Excluding Deductions)

(1 3) Ak
Subcontractor Earnings
Deducted by Contractor

(Total to Date)

Pioneer Crossing Landfill

SOR Testing Laboratories, Inc.

US Bulk

Waste Steam Technology. Inc.

-TOTAL

Ex. 4 - CBI




Contractor Requested Earnings

Page 3 ¢f 5 pages

(1) Contract No.: (2) Location and Description of Wark: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 _ 17
Comell-Dubilier Electronics G-2 Demo (4) Invoice Date: 0711012008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title . Amount Earnings To Date To Date This Period
00001A $-0001 Removal & Relocation or Dispos: Ex. 4-CBI $0.00
000018 §-001 Supplementary Sch Option 1 Rem: $0.60
00001C Removal & Relocation or Disposal of Fun $0.00
000048 Demelition, Handling/Stockpiling, Samplis $0.00
00005A $-005 Demolition,Handling/Stockpiling, Si $62,116.82
00C0s5C Demolition, Hand./Stock..Samgpling & Dis $157.024 37
00010A S-010 General Utility Management $0.00
000108 General Utility Management $0.00
05010C General Utiiity Management $0.00
00011A $-011 Geophiysical Survey Scan Around $0.00
00012A S-012 Asbestos Abatement $0.00
coot2e Asbestos Abatement 30.00
00012C Asbestos Abatement $0.00|
00013A Additional Asbestos Abatement 50.00
000138 Additiona! Asbestos Abaternent $0.00
00013C Additional Asbestos Abatement $0.00
0GC14A 5-014 Dense Graded Aggregate $G 0
000148 Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $0.00
000154 S-015 Bituminous Surface 30.00 |
000158 Bituminous Surface Coarse $0.00
¢0015C Bitumincus Surface Coarse 30.00
C0016A S-016 Temporary Facilities $0.00
000168 Temporary Facilities $0.00
30018C Temporary Faciiities $31.492.72
CC017A S-017 Air Monitoring $0.00
00017B Air Monitoring $0.00
20017¢C Air Monitoring $25.032.33
010002 General Conditions $0.00
610003 Above Grade Structure Demalition & Off- s0.00}
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C 30.G0
0166 C1-006 Demoiition, Handling/Stockpiling, 30.00 |
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- 30.00
020005 Removal & Disposal of PCB and/or Merci $0.00
‘ 0200086 Demcliticn, Handl./Stock.,Sampling, & Ot $5.00 |
020011 Gectextile $0.00
020012 Water Handling, Temporary Storage, & C 30.00
1030002 Ciuster 3 General Conditions $0.00
03000§ Above Grade Structure Demolition & Off- $0.00 |
030005 Removal & Disposal of PCB &/or Mercurn $0.00




Contractor Requested Earnings

Page 4 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . 17
Comell-Dubilier Electronics OU-2 Demo {4} Invoice Date: 07/10/2008
Activity Activity Activity Total Previous | % Earning | Total Earnings Earnings
No. Title __Amount Earnings To Date To Date This Period
030006 Demoiition. Handiing/Stockpiiing. Sampli Ex. 4 - CBI $0.00
030011 Geotextile CL 3- $0.00
030012 Water Handling, Temporary Storage, & C $0.00
0302 C13-002 Opticn 1 General Conditions Cl $4,320.00
0303 C13-003 Option 1 Pre-Excavation Sampli $0.00
0304 C13-004 Ogtion 1 Excavation, Handling & $41.039.64
0310 C13-010 Option 1 Perimeter Air Monitorir $6,600.00
0312 C13-012 Option 1 Backfill & Grading (Clu $8,181.20
0313 C13-013 Option 1 Site Restoration (Clust $1.111.50 ‘
0320 CL13-020 Option 1/On-site Treatment,Ha $0.00
040002 General Conditions Cluster 4 $0.00
40003 Above Grade Structure Demoition & Off- $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demglition, Hardling/Stockpiling, Samplyil $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 Generai Condgitions Cluster 5 $0.060
050003 Above Grade Structure Demolition and O 30.60
050005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demolition, Hand ./Stock. Sampling & Off $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions Cl 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00
060005 Removal & Disposal of PCB and/or Mecu $0.00
060006 Demolition. Handling/Stockpiling, Samplit $0.60
060011 Geotextile $0.00
080012 Walter Hangling, Temporary Storage, and $0.00
070002 General Conditions Cluster 7 $0.00
Q70003 Above Grade Structure Demolition & Off- $6.00
070005 Removal & Disposal of PCB and/or Merc: $0.00
070006 Demoglition, Handling/Stockpiling, Samplit $0.00
G755 Geotextile $6.00
070012 Water Handling, Temporary Storage, and 30.60
080002 General Conditions Cluster 8 (bldgs 13, 1 $9,990.04
080003 Above Grade Struclure Demolition & Of- $0.00
080004 Below-Grade Structure Demolition & Off-: $0.00
T oso00s Remgval & Disposal of PCB &/or Mercun $0.20
080008 Demglition, Handling/Stockpiling, Sampli $0.00
080011 Geotextile $0.00
086012 Water Handling, Temporary Storage, & C $0.060
080002 General Conditions Cluster 05 $6.60
090003 Above Grade Structure Demolition & Off- $0.00




Contractor Requested Earnings

Page 5 of 5 pages

(1) Contract No.: (2) Location and Description of Work: (3) Estimate No.:
W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . 17
Cornell-Dubilier Eiectronics OU-2 Damo {4} Invoice Date: 07110/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
090005 Remiovai & Disposal of PCB &/or Mercun Ex. 4 - CBI $0.00
080006 Demolition, Handling/Stockpilin, Sampling $0.00
090011 Geotextile $0.00
080012 Water Handling, Temporary Storage, & C $0.00
110002 General Conditions $0.00
110003 Above Grade Structure Demolition & Off- £0.00
110004 Below Grade Stucture Demolition & Off-8 $0.00
110005 Removal & Disposal of PCB and/or Merci $0.00
110011 Geotextile $0.00
110012 Water Handling, Temporary Storage, & C $0.00
1301 Cluster 13 Base Work Plan Addendums $0.00
1302 General Conditions Base Work ©13-002 $22 656.69
1303 Pre-Excavation Sampling & Analysis C13 $0.00
1204 C13-00C4 Excavaticn, Handling & Off-Sits $C.00
1308 Dense Graded Aggregate $79,731.87
1309 C13-009 Bituminous Surface Course (Ba: $64,678.30
1318 C13-010 Perimeter Air Monitoring (Base) $5,347 35
131 C13-011 Geotextile (Base) $G.00
1312 C13-012 Backfill and Grading (Base) $88,357.18
1313 C13-013 Site Restoration {Base) Cluster $11,241.00
1314 C13-014 Fencing $4,902.50
1315 C13-108 Water Handling, Temporary Sto 30.00
1316 C13-01€ Water Usage $0.00
1317 C13-017 Post Excavation Sampling (Bast $0.00
1318 C13-018 Post Excavation Dioxin Samplin 36.060
1320 CL 13-020 Base On-site treatement,Hanc $0.00
Adjustment to Previous Activity Earnings
Total activity earnings Ex. 4-CBI $15,800,868.74
Adjusted to previous earning to correct different between RMS and CEFMS $0.00 |
Total revised activity earnings $623,833.51
Total Previous | % Earning l Total Earnings Earnings
Earnings l To Date ! To Date This Period
Total Requested Activity Earnings 'Ex. 4 - CI'3| $623,833.51
Stored Material included in Activity Earnings $0.00
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00}
Less Subcontractor Deductions held by Prime -$2,847,875.00
Total Requested Amount ' -$2,224,041 49




Jul,

S

g,

2008 1:04PM ’ No. 4959

Sevenson
Environmental

S

ervices, inc.

9 July 2008

Mr. Neal Kolb

US Army Corps of Engineers
Environmental Residency
214 State Highway 18

East Brunswick, NJ 08816

Re:  Cornell Dubilier Superfund Site
Building Demolition, Clusters 1-12
Contract # W912DQ-04-D-00023, Task Orders 0005 and 0007
Authorization to Sign Payments and change Orders
Gentlemen:
Please be advised that William Zambrana will have the same authority as Kim Lickfield
to act on the behalf of Sevenson Environmental Services, Inc. (Sevenson) and has the

authority to sign progress payments and change orders for Sevenson.

If you have any questions, please contact me at 716-284-0431.

Sincerely,

SEVENSON ENVIRONMENTAL SERVICES, INC.

Richard A. Elia
Vice President

CC:  Alfred LaGreca, Sevenson
Kim Lickfield, Sevenson
William Zambrana, Sevenson

(716) 28£-043"
2749 Loexoort Road Niggara Falis, New York 14305
An Equal Opportunity Employer

P.

1/1




10 July 2008
LETTER OF TRANSMITTAL

IAG NUMBER: RA DW96-94209801-0 = $285,666.28
RA CDA DW96-942131-01-1 = $338,167.23
68-20X8145.0000

PAYMENT NUMBER FIFTEEN (17)
REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site

Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $623,833.51

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: /,Z.é Lo.;%‘/ ,ﬂ///zﬁ”"“"//
,Patrick C. Nejand ~ (Phone No. 732-846-5830)
Project Engineer
Contracting Officer Representative, USACE

Date: 14 T“! , o€

Prompt Payment Date: 24 July 2008

Please return a signed copy to the address above. Thank You.

Received by:

Signature: C})// Date: 7/, /Ady

Jefferey J. Marsala, USEPA




Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942131

Invoice No. EST#17

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $338,167.23
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $338,167.23




Report Date: 09/12/2012

VENDOR CODE:
NAME:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV

SEVENSON ENVIRONMNTL SVCS INC TRAVEL ADVANCE NUM:

ADDRESS: 2749 LOCKPORT RD

: NIAGARA FALLS , NY 14302

APPROVED BY: GOTTESMAN, JUSTIN

DESCRIPTION:
VOUCHER TYPE: M CHECK TYPE:
AGREEMENT #:
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M

VOUCHER DATE: 07/10/2008
SCHD DATE: 07/22/2008
CLOSED DATE: 07/22/2008
SUBMITTING SFO: 27
AGENCY HEAD APRVL: Y
COMMENTS TO PRINT: DW96942131 EST#17 W912DQ04D0023/0007
INTER AGCY SYMBOL:

NO CHECK DISB FLAG: N
PROMPT PAY TYPE: Y

OCR PRINT FLAG: N

Page 1 of 1

VOUCHER NO: EST#17

D. O.: KC00

DISB RUN NUMBER: 0

SCHD NO: ACHC08200

VOUCHER AMT:
HOLDBACK AMT:
CLOSED AMT:
OUTSTANDING AMT:
IN TRANSIT AMT:

DIRECT DISB NUMBER:

338,167.23
0.00
338,167.23

0.00

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08200
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000233640 001 02Gz 338,167.23 00000202 Y

‘XIO
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